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ESTIMATE RUN 02/28/2012

ESTIMATE SUMMARY 11:39:15

CONTID: C16422         ESTIMATE NO: 0007 FINL 2005

PCN: 16422-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

POWERS SWAP SIGNING PROJECT PERCENT TIME:

PROJECT NO: CM240-112                     

POWERS SWAP SIGNING PROJECT

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

ROCKY MOUNTAIN ENTERPRISES, INC. PAY PERIOD ENDING 02/28/2012 DATE TIME STARTED 04/01/2008

P.O. BOX 40034 DATE LET 02/07/2008 DATE WORK BEGAN

 DATE AWARDED 02/11/2008 DATE TIME STOPPED 02/25/2009

 DATE CONTRACT EXECUTED 02/11/2008 DATE ACCEPTED 02/25/2009

GRAND JUNCTION CO 81504     970 263 7417 DATE NOTICE TO PROCEED 04/01/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 383,324.85 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 293,837.07 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 1,000.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.39

WORK DAYS

WORK DAYS

100.00%

-0.02

0.00

0.00

1,000.00

$

$

$

$

0.00

383,324.87

383,324.87

0.00

383,324.87

0.00

0.00

383,324.87

0.00

AMOUNT DUE 383,324.87 1,000.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,000.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

72.5 TIME ALLOW: 76

ORIG TIME ALLOW: 45
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PCN: 16422-BID    ESTIMATE RUN 02/28/2012

PROJECT: CM240-112                     ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:39:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0010 Removal of Sign (Special) 2.000

0.000

202-00815  
 

2.000

EACH

611.34000 1,222.682.000

0.00

0015 Removal of Sign Panel 78.000

0.000

202-00821  
 

78.000

EACH

22.29000 1,738.6278.000

0.00

0020 Reset Ground Sign 3.000

0.000

210-00810  
 

3.000

EACH

287.60000 862.803.000

0.00

0025 Reset Sign Panel 219.000

0.000

210-00815  
 

219.000

EACH

12.48000 2,733.12219.000

0.00

0030 Sign Panel (Class I) 1,385.000

0.000

614-00011  
 

1,385.000

SF  

13.55000 18,766.751,385.000

0.00

0031 Removal of Ground Sign 303.000

0.000

202-00810  
 

303.000

EACH

36.58000 11,083.74303.000

0.00

0035 Sign Panel (Class II) 1,358.000

0.000

614-00012  
 

1,358.000

SF  

16.34000 22,189.721,358.000

0.00

0040 Sign Panel (Class III) 943.000

0.000

614-00013  
 

943.000

SF  

18.73000 17,662.39943.000

0.00

0045 Steel Sign Support (2-Inch Round)(Post and Socket) 207.000

0.000

614-01503  
 

207.000

EACH

65.14000 13,483.98207.000

0.00

0050 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

94.000

0.000

614-01573  
 

94.000

EACH

325.47000 30,594.1894.000

0.00

0055 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 408.000

0.000

614-01575  
 

408.000

LF  

14.07000 5,740.56408.000

0.00
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PCN: 16422-BID    ESTIMATE RUN 02/28/2012

PROJECT: CM240-112                     ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:39:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Stl Sign Supp(2-1/2 In Rd Sch 80)(Po&Slip) 42.000

0.000

614-01583  
 

42.000

EACH

368.07000 15,458.9442.000

0.00

0065 Mask Sign Legend 31.000

0.000

614-07000  
 

31.000

EACH

92.07000 2,854.1731.000

0.00

0070 Modification of Sign Legend 15.000

0.000

614-07105  
 

15.000

EACH

196.79000 2,951.8515.000

0.00

0075 Barricade (Type 3 F-B) 0.000

0.000

614-80312  
 

0.000

EACH

1,128.43000 0.000.000

0.00

0080 Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

15,991.05000 15,991.051.000

0.00

0085 Preformed Thermoplastic Pavement Marking (Word-Symbol) 3,162.000

0.000

627-30405  
 

3,162.000

SF  

7.27000 22,987.743,162.000

0.00

0090 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

6,230.000

0.000

627-30410  
 

6,230.000

SF  

15.74000 98,060.206,230.000

0.00

0095 Flagging 0.000

0.000

630-00000  
 

0.000

HOUR

26.70000 0.000.000

0.00

0100 Traffic Control Management 68.000

0.000

630-00012  
 

68.000

DAY 

315.02000 21,421.3668.000

0.00

0105 Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000

EACH

75.79000 0.000.000

0.00

0110 Construction Traffic Sign (Panel Size B) 14.000

0.000

630-80342  
 

14.000

EACH

82.87000 1,160.1814.000

0.00



CONTID: C16422         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 16422-BID    ESTIMATE RUN 02/28/2012

PROJECT: CM240-112                     ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:39:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000

EACH

81.87000 0.000.000

0.00

0120 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.000

630-80358  
 

1.000

EACH

587.32000 587.321.000

0.00

0125 Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000

EACH

11.70000 0.000.000

0.00

0130 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000

EACH

35.09000 0.000.000

0.00

0135 Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000

EACH

35.09000 0.000.000

0.00

0140 Traffic Cone 100.000

0.000

630-80380  
 

100.000

EACH

5.85000 585.00100.000

0.00

0145 Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

1.000

0.000

630-85040  
 

1.000

EACH

10,678.50000 10,678.501.000

0.00

0150 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0155 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0160 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0165 Sawing Concrete (6 Inch) 90.000

0.000

202-05006  
 

90.000

LF  

20.00000 1,800.0090.000

0.00
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PCN: 16422-BID    ESTIMATE RUN 02/28/2012

PROJECT: CM240-112                     ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:39:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Steel Sign Post (W 8x21) 120.000

0.000

614-00821  
 

120.000

LF  

60.00000 7,200.00120.000

0.00

0175 Concrete Footing (Type 4) 8.000

0.000

614-03004  
 

8.000

EACH

1,495.00000 11,960.008.000

0.00

0180 Flashing Beacon 9.000

0.000

614-80000  
 

9.000

EACH

2,950.00000 26,550.009.000

0.00

0185 Pull Box (18"x12"x8") 9.000

0.000

613-07018  
 

9.000

EACH

500.00000 4,500.009.000

0.00

0190 Added Item (Lump Sum)/ Brackets for Overhead Sign 
Structures

1.000

0.000

900-00014  
 

1.000

L S 

12,500.00000 12,500.001.000

0.00

CAT 383,324.850.00383,324.85CURRENT AMT0200 $ $ $

$ 383,324.850.00$383,324.85$CURRENT AMTPROJECT TOTAL


